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CONTRACT B1 - OVERVIEW
Contract B1 - Notice-to-Proceed 0 28APR08A CM-B1-01

Contract B1 - Construction 1,194* 28APR08A 04AUG11

Contract B1 - Contract Completion Date 0 04AUG11 CM-B1-02

MILESTONES
Complete Main Span Foundations - Stage 1 0 20JAN10A DP-B1-01F

Complete Trunkline 3 0 04SEP09A DP-B1-02F

Complete NB W. Approach Str. Pier PN-5, 6, 7 & 8 0 21MAY10 DP-B1-03F

Complete Water Street Sanitary Sewer 0 03JUN10 DP-B1-04F

Complete Main Span Foundation Drilling 0 09OCT09A DP-B1-05F

CONSTRUCTION ACTIVITIES
Q-Bridge Emergency Repairs 135 25AUG08A 31OCT08A

Water Street Sanitary Sewer Construction 263 25MAR09A 03JUN10

Construct Trunkline 3 & Waterfront/Forbes I/S 219 19FEB09A 04SEP09A

Construct Temp. Work Platforms and Trestle 221 23OCT08A 17AUG09A

Construct Anchor Pier 1 288 30OCT08A 10OCT09A

Construct Tower Pier 2 250 09MAR09A 24NOV09A

Construct Tower Pier 3 179 13JUL09A 16JAN10A

Construct Anchor Pier 4 179 13MAY09A 07JAN10A

Construct Abutment 1CD & Wingwalls 239 04AUG09A 29JUL10

Construct Pier PN-1 111 13JUL09A 30NOV09A

Construct Pier PN-2 107 18SEP09A 07MAY10

Construct Pier PN-3 224 05OCT09A 22JUL10

Construct Pier PN-4 150 04DEC09A 21JUL10

Construct Pier PN-5 169 16NOV09A 01JUL10

Construct Pier PN-6 152 04NOV09A 19MAY10

Construct Pier PN-7 121 21OCT09A 18MAY10

Construct Pier PN-8 169 12OCT09A 22APR10

Erect Structural Steel - Abut-1CD to PN-5 175 08APR10* 29SEP10

Construct Deck & Parapets - Abut-1CD to PN-5 294 28JUL10* 17MAY11

Construct Ramp O Abutment EF-1 195 24JUN09A 31AUG10

Construct Ramp O Pier PO-1 169 21JUL09A 07OCT09A

Construct Ramp O Pier PO-2 145 21SEP09A 13JAN10A

Erect Ramp O Structural Steel 90 13MAY10* 10AUG10

Construct Ramp O Deck & Parapets 274 10AUG10 10MAY11

Construct Ramp I Abutment 1GH 274 05JUN09A 20JAN10A

Construct Ramp I Abutment 1JK 323 15JUN09A 02FEB10A

Construct Ramp I Pier PI-1 371 31AUG09A 03AUG10

Construct Ramp I Pier PI-2 373 21AUG09A 12AUG10

Construct Ramp I Pier PI-3 365 03SEP09A 13AUG10

Construct Ramp I Pier PI-4 120 14SEP09A 10MAR10A

Construct Ramp I Pier PI-5 253 29JUL09A 11MAR10A

Construct Ramp I Pier PI-6 200 01DEC09A 01JUN10

Construct Ramp I Pier PI-7 220 10DEC09A 21JUL10

Construct Ramp I Pier PI-8 245 21DEC09A 01SEP10

Erect Ramp I Structural Steel 246 28JAN10A 08NOV10

Construct Ramp I Deck & Parapets 548 22MAR10A 04AUG11
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Contract B1 - Notice-to-Proceed

Contract B1 - Construction

Contract B1 - Contract Completion Date

Complete Main Span Foundations - Stage 1

Complete Trunkline 3

Complete NB W. Approach Str. Pier PN-5, 6, 7 & 8

Complete Water Street Sanitary Sewer

Complete Main Span Foundation Drilling

Q-Bridge Emergency Repairs

Water Street Sanitary Sewer Construction

Construct Trunkline 3 & Waterfront/Forbes I/S

Construct Temp. Work Platforms and Trestle

Construct Anchor Pier 1

Construct Tower Pier 2

Construct Tower Pier 3

Construct Anchor Pier 4

Construct Abutment 1CD & Wingwalls

Construct Pier PN-1

Construct Pier PN-2

Construct Pier PN-3

Construct Pier PN-4

Construct Pier PN-5

Construct Pier PN-6

Construct Pier PN-7

Construct Pier PN-8

Erect Structural Steel - Abut-1CD to PN-5

Construct Deck & Parapets - Abut-1CD to PN-5

Construct Ramp O Abutment EF-1

Construct Ramp O Pier PO-1

Construct Ramp O Pier PO-2

Erect Ramp O Structural Steel

Construct Ramp O Deck & Parapets

Construct Ramp I Abutment 1GH

Construct Ramp I Abutment 1JK

Construct Ramp I Pier PI-1

Construct Ramp I Pier PI-2

Construct Ramp I Pier PI-3

Construct Ramp I Pier PI-4

Construct Ramp I Pier PI-5

Construct Ramp I Pier PI-6

Construct Ramp I Pier PI-7

Construct Ramp I Pier PI-8

Erect Ramp I Structural Steel

Construct Ramp I Deck & Parapets
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Start Date 18NOV98
Finish Date 28JAN17
Data Date 31MAR10
Run Date 08APR10 11:58
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