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CONTRACT E OVERVIEW
ES010 Design Completion Date 0 14APR10
ES020 Advertise For Bids 0 28APR10
ES030 Contract Award 0 04FEB11*
ES032 Contract E - Notice-to-Proceed - Part 1 0 21MAR11 CM-E-01
ES035 Contract E - Notice-to-Proceed - Part 2 0 03JUN11 CM-E-01
ES040 Contract E - Construction 2,067* 03JUN11 28JAN17

PROGRAM PHASES
PH140 PHASE 14A 7 29NOV12 05DEC12
PH145 PHASE 14B 365 06DEC12 05DEC13
PH150 PHASE 15 343 06DEC13 13NOV14
PH160 PHASE 16 49 14NOV14 01JAN15
PH170 PHASE 17 193 02JAN15 13JUL15
PH180 PHASE 18 121 14JUL15 11NOV15
PH190 PHASE 19A 77 12NOV15 27JAN16
PH195 PHASE 19B 161 28JAN16 06JUL16
PH200 PHASE 20 119 07JUL16 02NOV16
PH210 PHASE 21 87 03NOV16 28JAN17

CONTRACT STAGES & TRAFFIC SHIFTS
ES195 Use Localized Traffic Shifts in Contract E 0 03JUN11 TS-11B
ES200 Contract E - Stage 1A/1B 454 03JUN11* 29AUG12
ES247 Shift I-95 NB Traffic onto Temp. Connector Rdwy 29 30AUG12 27SEP12 TS-14A
ES250 Contract E - Stage 2A/2B 347 29NOV12 10NOV13
ES290 Shift I-95 SB Traffic onto Br. 172 Crossover 25 11NOV13 05DEC13 TS-15
ES300 Contract E - Stage 3 320 06DEC13 21OCT14
ES410 Open Half of Bridge No. 173 to Rt. 34 W Traffic 23 22OCT14 13NOV14 TS-16
ES450 Contract E - Stage 4A 35 14NOV14 18DEC14
ES460 Shift I-95 SB to I-91 NB onto Temp. Ramp P 14 19DEC14 01JAN15 TS-17
ES480 Contract E - Stage 4B 186 02JAN15 06JUL15
ES490 Shift I-95 NB to NB I-91 Traffic onto Br No 3035 7 07JUL15 13JUL15 TS-18
ES495 Shift I-91 SB to I-95 SB Traffic onto New Ramp F 7 07JUL15 13JUL15 TS-18
ES500 Contract E - Stage 5A 91 14JUL15 12OCT15
ES545 Shift I-95 SB to I-91 NB (Ramp P) to New Alignmt 30 13OCT15 11NOV15 TS-19A
ES550 Contract E - Stage 5B 64 12NOV15 14JAN16
ES560 Open 2nd Half of Br. No. 173 to Ramp M Traffic 13 15JAN16 27JAN16 TS-19B
ES580 Contract E - Stage 5C 148 28JAN16 23JUN16
ES582 Shift I-95 SB off Crossover & into New Alignment 13 24JUN16 06JUL16 TS-20
ES600 Contract E - Stage 6A 99 07JUL16 13OCT16
ES602 Shift I-95 NB onto New I-95 NB Roadway 20 14OCT16 02NOV16 TS-21
ES606 Shift Rt 34 EB to I-95 NB onto New Ramp I 20 14OCT16 02NOV16 TS-21
ES604 Shift Ramps N & O into Final Alignment 28 03NOV16 30NOV16 PM-13
ES608 Shift I-95 NB & Rt 34 EB into Final Alignment 28 03NOV16 30NOV16 PM-13
ES650 Contract E - Stage 6B 87 03NOV16 28JAN17

MILESTONES
BS469 Shift all Traffic Off of Existing Q-Bridge 0 01JAN15 PA-03
ES584 Shift I-95 SB to I-91 NB (Ramp P) to New Alignmt 0 06JUL16 PM-10
ES585 Open I-95 SB to I-91 NB to 2 Lanes 0 06JUL16 PM-10
ES595 Open I-91 SB to I-95 SB to 2 Lanes 0 13JUL16 PM-12
BS590 Open SB Barrel of New Q-Bridge to SB Traffic 0 26JUL16 PM-11
BS593 Open I-95 SB to 4 Lanes - I/C 51 to I/C 50 0 26JUL16 PM-11
BS595 Open I-95 SB to 5 Lanes - I/C 50 to Q-Bridge 0 26JUL16 PM-11
ES670 Open I-95 NB to 3 Lanes from LW Q-Bridge 0 02NOV16 PM-14
BS680 Open I-95 NB to 5 Lanes from Q-Bridge to I/C 50 0 30NOV16 PM-14
ES610 Open New I-91 SB & Wooster On-Ramp to I-95 NB 0 30NOV16 TM-13
ES660 Open I-91 SB to I-95 NB to 2 Lanes 0 30NOV16 PM-13
ES690 Program Construction Completion Date 0 28JAN17 PM-15
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Use Localized Traffic Shifts in Contract E
Contract E - Stage 1A/1B

Shift I-95 NB Traffic onto Temp. Connector Rdwy
Contract E - Stage 2A/2B

Shift I-95 SB Traffic onto Br. 172 Crossover
Contract E - Stage 3

Open Half of Bridge No. 173 to Rt. 34 W Traffic
Contract E - Stage 4A
Shift I-95 SB to I-91 NB onto Temp. Ramp P

Contract E - Stage 4B
Shift I-95 NB to NB I-91 Traffic onto Br No 3035
Shift I-91 SB to I-95 SB Traffic onto New Ramp F

Contract E - Stage 5A
Shift I-95 SB to I-91 NB (Ramp P) to New Alignmt

Contract E - Stage 5B
Open 2nd Half of Br. No. 173 to Ramp M Traffic

Contract E - Stage 5C
Shift I-95 SB off Crossover & into New Alignment

Contract E - Stage 6A
Shift I-95 NB onto New I-95 NB Roadway
Shift Rt 34 EB to I-95 NB onto New Ramp I

Shift Ramps N & O into Final Alignment
Shift I-95 NB & Rt 34 EB into Final Alignment

Contract E - Stage 6B

Shift all Traffic Off of Existing Q-Bridge
Shift I-95 SB to I-91 NB (Ramp P) to New Alignmt
Open I-95 SB to I-91 NB to 2 Lanes
Open I-91 SB to I-95 SB to 2 Lanes
Open SB Barrel of New Q-Bridge to SB Traffic
Open I-95 SB to 4 Lanes - I/C 51 to I/C 50
Open I-95 SB to 5 Lanes - I/C 50 to Q-Bridge

Open I-95 NB to 3 Lanes from LW Q-Bridge
Open I-95 NB to 5 Lanes from Q-Bridge to I/C 50

Open New I-91 SB & Wooster On-Ramp to I-95 NB

Open I-91 SB to I-95 NB to 2 Lanes
Program Construction Completion Date
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Start Date 18NOV98
Finish Date 28JAN17
Data Date 31MAR10
Run Date 09APR10 15:50
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